

# TIMELINE

## AUTHENTIA.AI

1

### SPRINT 1

Goal: Build ingestion pipeline and prepare dataset.

Date - Aug 5<sup>th</sup> - Aug 18<sup>th</sup>

We will enable documents to be uploaded and converted into raw text through OCR and preprocessing.




2

### SPRINT 2

Goal: Train the model to identify document type and subtype.

Date - Aug 19<sup>th</sup> - September 9<sup>th</sup>

The system will first recognize broad categories and then refine into specific subtypes.



3

### SPRINT 3

Goal: Deliver authenticity engine with scoring system.

Date - September 10<sup>th</sup> - September 24<sup>st</sup>

The model will predict whether a document is AI-generated or human-made, and whether it is authentic or manipulated.



4

### BETA TESTING

Goal: Validate MVP with real users and feedback.

Date - September 25<sup>st</sup> - October 1<sup>st</sup>

A closed group of testers will upload real documents to evaluate classification accuracy and authenticity scoring.



5

### DEPLOYMENT

Goal: Launch product in a controlled environment.

Date - October 2<sup>nd</sup>

We will deploy the solution to a small set of early adopters or pilot customers.

